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Charlottesville Albemarle County March, 1999 Complete CAS 4/1/2001 Pending NCAS Network Assisted GPS
Phase I deployed.  Will work to coordinate to NCAS prior to 
December 2002.

Bedford County June, 2000 Pending NCAS None N/A NCAS Network Assisted GPS Deployed 8/28/02

Blacksburg, VA September, 2001 Pending NCAS None N/A NCAS Network Assisted GPS Deployed Phase I 6/12/02.

Botetourt County, VA Janaury, 2002 Pending NCAS None N/A NCAS Network Assisted GPS PSAP trunks due in early January

Chesterfield Police Department June, 2001 Complete NCAS
February, 
2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Christiansburg, VA September, 2001 Pending NCAS None N/A NCAS Network Assisted GPS Deployed Phase I 6/12/02.
City of Chesapeake Police 
Department June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

City of Hampton 911 June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Hopewell, VA N/A Pending NCAS None Pending NCAS Network Assisted GPS Phase I, Deployed 8/29/02
City of Newport News 
Communications Center June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.
City of Portsmouth Communications 
Center June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.
City of Richmond Emergency 
Communications February, 1999 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

City of Suffolk Police Department February, 2001 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Phase I deployed.  

Clarke County July, 2000 Pending NCAS None N/A NCAS Network Assisted GPS Phase I Deployed August 29, 2001. Phase II pending.

Danville City April, 2000 Complete CAS None N/A NCAS Network Assisted GPS
Phase I deployed.  Will work to coordinate to NCAS prior to March 
2003.

Franklin County Sep-02 Pending NCAS None N/A NCAS Network Assisted GPS Deployed Phase I 6/27/02.

Frederick County July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS Deployed July 30, 2001

Fredericksburg, VA Jan-02 NCAS None N/A NCAS Network Assisted GPS Testing prior to 1/15/03

Hanover County 911 November, 2000 August, 2001 NCAS None Pending NCAS Network Assisted GPS Deployed October 11, 2001.

Harrisonburg/Rockingham County June, 1999 Complete CAS None N/A NCAS Network Assisted GPS

Phase I Deployed.  Will convert CAS solution to NCAS once the 
Rockwell switch has been replaced and rehoned to other Verizon 
facilities.

Henrico County Police Department June, 1999 Complete NCAS Yes N/A NCAS Network Assisted GPS Phase I Deployed, Phase II pending.



Hopewell, VA 01-Dec-01 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed August 29, 2001. Phase II pending.

Isle of Wight County Sheriff's Office November, 2000 Complete NCAS None N/A NCAS Network Assisted GPS Deployed Phase I March 26, 2002.

James City 911 Dispatch November, 2000 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Lexington/Rockbridge County March, 2000 Complete CAS None N/A NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Louisa County Sheriff's Department February, 2001 Pending NCAS None N/A NCAS Network Assisted GPS Completed Phase I Deployment 11/15/02

Lynchburg City September, 1999 Complete CAS Yes N/A NCAS Network Assisted GPS
Phase I deployed.  Will work to coordinate to NCAS prior to 
December 2002.

Martinsville/Henry County October, 1999 Complete CAS Yes N/A NCAS Network Assisted GPS
Phase I deployed.  Will work to coordinate to NCAS prior to March 
2003.

Montgomery County September, 2001 Pending NCAS None N/A NCAS Network Assisted GPS Deployed Phase I 6/12/02.

Norfolk 911 June, 1999 Complete NCAS April, 2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Orange County July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Petersburg, VA Sep-01 Pending NCAS None N/A NCAS Network Assisted GPS
ESRK's assigned from the wrong NPA.  ESRK's are being 
assigned anticipate completion by 1/15/02.

Pittsylvania County May, 2000 Complete CAS None N/A NCAS Network Assisted GPS
Phase I deployed.  Will work to coordinate to NCAS prior to March 
2003.

Powhatan County Sheriff's Office June, 1999 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Pulaski County July, 2001 December, 2001 NCAS None N/A NCAS Network Assisted GPS Deployed 10/28/02

Radford City 01-Sep-01 Pending NCAS None N/A NCAS Network Assisted GPS Deployed 10/28/02

Roanoke City December, 2000 September, 2001 NCAS Yes N/A NCAS Network Assisted GPS Deployed 12/21/01

Roanoke County December, 2000 December, 2001 NCAS None N/A NCAS Network Assisted GPS Deployed 1/7/02

Salem City Police Department November, 2000 December, 2001 NCAS None N/A NCAS Network Assisted GPS Deployed 1/7/02

Shenandoah County June, 1999 Pending CAS None N/A NCAS Network Assisted GPS Deployed 1/22/02

Spotsylvania County 1-Jan-02 Pending NCAS None N/A NCAS Network Assisted GPS Anticpated completion in January 2002.

Virginia Beach Communications June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Williamsburg Police Department December, 2000 Complete NCAS None Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

Winchester City July, 2000 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed, Phase II pending.

York County Communications June, 1999 Complete NCAS March, 2001 Pending NCAS Network Assisted GPS Phase I Deployed, Phase II pending.
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